B L B »

— Py — '
i Approved For Release 2006/12/15 : CIA- ~ -
. o ?p‘ o The Director of Cen(t:rleﬁ\ R 1i%¢11M80980R001900030097 3

Washington, D.C. 20505' QCT 5 197R . v

'

'Resource Management Staff ] A DCI-IC-78-3949 _
| | - 0LC #78/7 /ij :

MEMORANDUM FOR: Director of, Central Intelligence

VIA: Deputy Director.of Central Intelligence

FROM: I I | | 25X1
Deputy to the DCI for Resource Management

SUBJECT: DIA Building

1. Action Requested: None. Tﬁis is background for your dis-
cussion with Secretary Brown.

2. Background: As the FY 1980 budget review gets under way, it

is apparent that we are no closer to your' desired resolution of the
issue of the DIA Building than we were last year. In fact, we may be
worse off as a result of the recent action by the House Appropriations
Committee to approve a reprogramming of planning and design funds

($2.7M) for the building at Bolling AFB (Attached). This was in response
to a request made almost 16 months ago in which D/DCI/IC concurred. In
the intervening time, an S&I team investigation was apparently conducted
which. supported construction of a new building at Bolling, although of

.  somewhat smaller size. |Congressman McKay has virtually approved the

“full project subject to.the closure of Arlington Hall Station and Anacostia
Naval Station. ’

3. In the ten months since the Secretary of Defense dropped the

“building from the FY 197¢ budget, we have not made progress toward
resolving the question of location for the building. Almost a year has
passed without any of the time-consuming actions such as building design
(or plans for modification) for Langley, or approvals by agencies such
as the National Capitol Park and Planning Commission. There is still an
estimated delay of two years associated with completing these actions.
By contrast, construction could begin at Bolling as early as 1 October
1979 if Congress funds the project in FY 1980. We would be a long way
from matching that.with a Langley building even if you and Secretary
Brown were completely in agreement.

~ 4. 1982 is a critical year for DIA because of the loss of the
Cafritz Building lease then and the deterjorating condition of Arlington
Hall Station and Anacostia. A building at Bolling could, if all goes
perfectly, be ready at that time. 1t is doubtful that a building could
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‘be ready at Langley by then. 1 recommend you accept the Bolling site and
‘come to agreement with Secretary Brown on whether it should be funded in
Defense (Military Construction) and protected in FY 1980, or in the
NFIP. Neither MILCON nor the NFIP is going to have much slack available
this year. (As I told you, the building js not in the GDIP budget
submission.) .

, 5. If you wish to continue the attempt to locate the DIA Building
at lLangley, a focal point must be established for initiating preliminary
actions so that no additional time is lost. Start of planning and other
essential steps should not be delayed pending final resolution of the
question with Secretary Brown, if the building is going to be available
in any reasonable timeframe. ' S

Attachment: as stated
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